

PROSPER · ONBOARDING PLAN

Part 2 of 2 — Real Operation, Production & Go-Live

Continuation of the plan to onboard the first real client. This document covers Phase 2 (enabling real Stellar operation), Phase 3 (production hardening & go-live), the suggested calendar, and the definition of "first client live".

Phase 2 — Enable real operation (2–3 days)

Goal: an approved client can **subscribe, accrue yield and redeem** against the real Stellar rail.

2.1 Activate the Prosper proxy

10 min (depends on
0.1 + 0.2)

- `PROSPER_API_ENABLED=true` in backend/.env.
- Confirm with the Re-check button on the Integrations Card → green light.
- Smoke-test: do a sandbox subscribe + redeem and confirm a real `tx_hash` shows up in Stellar Explorer.

DoD: `GET /api/admin/prosper-upstream` returns `{enabled: true, reachable: true, authenticated: true}`.

2.2 Client wallet flow

½ day

- Portal → Settings → "Stellar Wallet": client pastes a custom address OR picks "Prosper custodial".
- If custodial: backend calls upstream to provision and saves the address in `organizations.stellar_address`.
- Audit-log the choice + show the wallet on the dashboard.

DoD: `org.stellar_address` is populated before the first subscribe call.

2.3 Per-org transaction limits

½ day

- Add fields to organizations: `subscribe_daily_cap_usd`, `subscribe_monthly_cap_usd`, `redeem_daily_cap_usd`.
- Validation in POST `/api/positions/subscribe` and `/redeem` — exceeding cap returns 400 with reason.
- Backoffice → Client Detail → editor for caps (super_admin + finance only).

DoD: Alemany approved with editable caps (e.g. \$50k / day) enforced at write-time.

2.4 Yield accrual cron

½ day

- Daily APScheduler job: for each active position, `accrued_interest += principal × (apr_bps / 10000) / 365`.

- Idempotent by date — won't double-credit if the job retries.
- Audit-log every batch run with totals.

DoD: Day after a subscribe, the position shows `accrued_interest > 0` in the client portal.

2.5 Real reconciliation (already coded — verify only)

½ day

- With the real proxy, `tx_hash` is no longer SHA256 — it becomes the real Stellar ledger hash.
- The reconciliation worker matches against the real ledger via the proxy.
- Spot-check 5 subscribes and 5 redeems end-to-end.

DoD: First real subscribe appears in the reconciliation queue with `onchain_match: true`.

Phase 3 — Production & go-live (1–2 days)

3.1 Wipe demo + create the real org

15 min

- `POST /api/admin/wipe-demo` — only deletes `is_demo: true` records.
- Create Alemany Capital from the Backoffice UI or via a one-shot migration.
- Create the first `client_admin` with domain allowlist entry.

DoD: Backoffice shows 0 demo records, 1 real org, 1 invited `client_admin`.

3.2 Infra hardening

1 day

- MongoDB indexes: `org_id`, `prosper_tx_id`, `created_at`, `status`, `is_deleted`.
- Automated Mongo snapshots (daily) + replica set.
- Rate limiting per API key (slowapi middleware, default 100 req/min).
- Sentry or Datadog wired into FastAPI and React.

DoD: Critical queries < 50ms p95; error rate observable; backups verified by a test restore.

3.3 Operational notifications

½ day

- Email + Slack webhook triggers on: pending mint approval, KYC pending > 24h, critical alert raised, webhook delivery failing > 5 retries.
- Use the same Resend integration from Phase 1.1.
- Slack channel `#prosper-ops` with rate-limited alerts so the team isn't paged for non-critical noise.

DoD: Super-admin gets a notification out-of-hours when something critical happens.

3.4 Runbook + team handoff

½ day

- Document: how to approve a KYC, how to approve a mint, what to do if reconciliation gets stuck unmatched, how to rotate an API key, how to revoke a session.
- 1-hour training session with the Prosper ops team.
- Add the runbook to `/app/memory/RUNBOOK.md`.

DoD: Ops can operate the platform without escalating to the platform team.

Suggested calendar

When	What
Day 1–2	Phase 0 in parallel (infra · legal · providers) + Phase 1.1, 1.2 code
Day 3–4	Phase 1.3, 1.4, 1.5 (public application + Sumsb)
Day 5	Phase 2.1, 2.2 (turn on proxy + wallet flow) — needs egress open
Day 6	Phase 2.3, 2.4 (limits + accrual)
Day 7	Phase 3.1, 3.2 (wipe + infra hardening)
Day 8	Phase 3.3, 3.4 (notifications + runbook)
Day 9	Alemany applies via /app ly
Day 10	Alemany executes their first real subscribe → ■ LIVE

Definition of "first client live"

- Alemany applied through /app ly with no manual help.
- KYC / KYB approved by Sumsb and reviewed by Compliance.
- Performed their first subscribe USDC → PROS on real Stellar, visible in their portal.
- Received the transaction.confirmed webhook, signed with HMAC, in their endpoint.
- Reconciliation matched on-chain ↔ off-chain successfully.
- Platform with indexes, backups, monitoring, and runbook in place.

RECOMMENDED START

Two non-overlapping options to kick off without waiting for infra: **(A)** Phase 1.1 + 1.2 — Resend, domain allowlist and real invite flow; the foundation for everything else, and fully independent of the upstream egress. **(B)** Phase 1.3 — the public /app ly screen; more visible, lets you show Alemany the flow even while the rest is still mocked.